COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/16/2006

ESTIMATE SUMMARY 13:46:52
CONTID: C13506R ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 13506R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 118.( DAYS TIME ALLOW: 120 WORK DAYS
Idaho Springs Drainage, Re-Ad PERCENT TIME: 98.33 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0404-039
Idaho Springs Drainage, Re-Ad
NAME OF ROAD: 070K
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/15/2006 DATE TIME STARTED 03/18/2005
1260 ROCK CREEK CIRCLE DATE LET 02/17/2005 DATE WORK BEGAN 04/25/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/18/2005 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 03/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,229,536.53 PARTICIPATING $ 2,405,055.89 $ 24,445.82
AWARD PROJECT AMT: $  2,856,297.60 NON-PARTICIPATING 756,595.15 0.00
PERCENT COMPLETE: 97.90% TOTAL EARNINGS 3,161,651.04 24,445.82
FUNDS AVAILABLE: $ 67,885.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,161,651.04 24,445.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,844.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,118,806.58 24,445.82
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,118,806.58 24,445.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,445.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 24.000 24.000
EACH 0.000 0.00
700.00000 24.000 16,800.00
0010 202-00002  REMOVAL OF STRUCTURE (SPECIAL) 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0015 202-00010 REMOVAL OF TREE 12.000 12.000
EACH 0.000 0.00
900.00000 12.000 10,800.00
0020 202-00035  REMOVAL OF PIPE 110.000 110.000
LF 0.000 0.00
15.00000 110.000 1,650.00
0025 202-00200 REMOVAL OF SIDEWALK 1,788.000 1,788.000
Sy 0.000 0.00
12.00000 1,788.000 21,456.00
0030 202-00210 REMOVAL OF CONCRETE PAVEMENT 4,828.300 4,828.300
SY 0.000 0.00
10.00000 4,828.300 48,283.00
0035 202-00220 REMOVAL OF ASPHALT MAT 3,734.100 3,734.100
Sy 0.000 0.00
18.00000 3,734.100 67,213.80
0040 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 6,135.400 6,135.400
SY 0.000 0.00
3.60000 6,135.400 22,087.44
0045 202-00700 *REMOVAL OF LIGHT STANDARD 5.000 4.000
EACH 1.000 750.00
750.00000 5.000 3,750.00
0050 202-00810 REMOVAL OF GROUND SIGN 22.000 22.000
EACH 0.000 0.00
75.00000 22.000 1,650.00
0055 202-05006 SAWING CONCRETE (6 INCH) 589.000 589.000
LF 0.000 0.00

3.00000 589.000 1,767.00
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,288.000 2,288.000
cy 0.000 0.00
16.00000 2,288.000 36,608.00
0065 203-01500 BLADING 137.000 137.000
HOUR 0.000 0.00
75.00000 137.000 10,275.00
0070 203-01597 POTHOLING 97.500 97.500
HOUR 0.000 0.00
200.00000 97.500 19,500.00
0075 206-00000 STRUCTURE EXCAVATION 154.000 154.000
cY 0.000 0.00
20.00000 154.000 3,080.00
0080 206-00100 STRUCTURE BACKFILL (CLASS 1) 184.790 184.790
cy 0.000 0.00
26.00000 184.790 4,804.54
0085 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0090 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0095 207-00205 *TOPSOIL 47.630 47.630
cY 0.000 0.00
56.00000 47.630 2,667.28
0100 208-00011 *EROSION BALES (WEED FREE) 79.000 79.000
EACH 0.000 0.00
20.00000 79.000 1,580.00
0105 208-00020 *SILT FENCE 782.000 782.000
LF 0.000 0.00
4.00000 782.000 3,128.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00051 *STORM DRAIN INLET PROTECTION 132.000 132.000
LF 0.000 0.00
4.50000 132.000 594.00
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0125 210-00060 RESET MARKER 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0135 210-00815 RESET SIGN PANEL 9.000 0.000
EACH 9.000 1,080.00
120.00000 9.000 1,080.00
0140 212-00006 *SEEDING (NATIVE) 2.000 0.050
ACRE 0.000 0.00
1,500.00000 0.050 75.00
0145 212-01200 *LANDSCAPE RESTORATION 1.000 1.000
LS 0.000 0.00
9,500.00000 1.000 9,500.00
0150 213-00002 *MULCHING (WEED FREE HAY) 2.000 0.100
ACRE 0.000 0.00
1,000.00000 0.100 100.00
0155 250-00050 *MONITORING TECHNICIAN 19.000 19.000
HOUR 0.000 0.00
75.00000 19.000 1,425.00
0160 250-00110 *HEALTH AND SAFETY OFFICER 15.000 15.000
HOUR 0.000 0.00
135.00000 15.000 2,025.00
0165 250-00120 *MATERIAL SAMPLING AND DELIVERY 0.000 0.000
EACH 0.000 0.00

200.00000 0.000 0.00
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 247.380 247.380
TON 0.000 0.00
30.00000 247.380 7,421.40
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 243.500 243.500
TON 0.000 0.00
120.00000 243.500 29,220.00
0180 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,652.430 3,652.430
TON 0.000 0.00
54.00000 3,652.430 197,231.22
0185 403-34751 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 1,247.810 1,247.810
TON 0.000 0.00
65.00000 1,247.810 81,107.65
0190 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 844.500 844.500
GAL 0.000 0.00
6.00000 844.500 5,067.00
0195 412-00600 CONCRETE PAVEMENT (6 INCH) 248.020 248.020
SY 0.000 0.00
38.00000 248.020 9,424.76
0200 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 133.100 133.100
sy 0.000 0.00
25.00000 133.100 3,327.50
0205 506-00212 RIPRAP (12 INCH) 104.450 87.860
cy 16.590 1,244.25
75.00000 104.450 7,833.75
0210 507-00000 CONCRETE SLOPE AND DITCH PAVING 10.040 10.040
cy 0.000 0.00
300.00000 10.040 3,012.00
0215 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
210.00000 0.000 0.00
0220 509-00001 STRUCTURAL STEEL (GALVANIZED) 2,067.000 2,067.000
1B 0.000 0.00

6.50000 2,067.000 13,435.50
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0225 514-00100 *HAND RAIL 68.830 68.830
LF 0.000 0.00
156.00000 68.830 10,737.48
0230 514-00200 *PEDESTRIAN RAILING (STEEL) 419.500 419.500
LF 0.000 0.00
180.00000 419.500 75,510.00
0235 518-00106 WATERSTOP (6 INCH) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0240 601-01000 CONCRETE CLASS B 61.330 61.330
cY 0.000 0.00
400.00000 61.330 24,532.00
0245 601-03050 CONCRETE CLASS D (WALL) 83.300 83.300
cy 0.000 0.00
750.00000 83.300 62,475.00
0250 601-03052 CONCRETE CLASS D (WALL) (COLORED) 58.670 58.670
cY 0.000 0.00
800.00000 58.670 46,936.00
0255 602-00020 REINFORCING STEEL (EPOXY COATED) 13,371.000 13,371.000
1B 0.000 0.00
1.50000 13,371.000 20,056.50
0260 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 813.000 813.000
LF 0.000 0.00
48.00000 813.000 39,024.00
0265 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 492.000 436.000
LF 56.000 3,248.00
58.00000 492.000 28,536.00
0270 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 339.000 339.000
LF 0.000 0.00
75.00000 339.000 25,425.00
0275 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 569.000
LF 0.000 0.00

120.00000 569.000 68,280.00
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0280 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 103.000 103.000
LF 0.000 0.00
145.00000 103.000 14,935.00
0285 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 549.000 549.000
PLACE)
LF 0.000 0.00
65.00000 549.000 35,685.00
0290 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 93.000 93.000
LF 0.000 0.00
80.00000 93.000 7,440.00
0295 604-00305 INLET TYPE C (5 FOOT) 7.000 7.000
EACH 0.000 0.00
2,200.00000 7.000 15,400.00
0300 604-00310 INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0305 604-16005 INLET TYPE 16 (5 FOOT) 12.000 12.000
EACH 0.000 0.00
2,300.00000 12.000 27,600.00
0310 604-16010 INLET TYPE 16 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0315 604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 6.000 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
0320 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0325 604-16605 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0330 604-16610 INLET TYPE 16 (TRIPLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00

5,800.00000 2.000 11,600.00
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0335 604-19005 INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0340 604-19010 INLET SPECIAL (10 FOOT) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0345 604-19505 INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0350 604-19510 INLET TYPE R L 20 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0355 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,000.00000 9.000 18,000.00
0360 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
0365 604-30015 MANHOLE SLAB BASE (15 FOOT) 6.000 6.000
EACH 0.000 0.00
3,200.00000 6.000 19,200.00
0370 604-50062 GRATING AND FRAME 18.000 18.000
EACH 0.000 0.00
750.00000 18.000 13,500.00
0375 607-11525 FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
6.00000 200.000 1,200.00
0380 608-00000 CONCRETE SIDEWALK 1,252.720 1,252.720
Sy 0.000 0.00
28.00000 1,252.720 35,076.16
0385 608-00005 CONCRETE SIDEWALK (SPECIAL) 232.040 232.040
sy 0.000 0.00
100.00000 232.040 23,204.00
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0390 608-00006 CONCRETE SIDEWALK (6 INCH) 507.830 507.830
sy 0.000 0.00
38.00000 507.830 19,297.54
0395 608-00010 CONCRETE CURB RAMP 187.460 187.460
sY 0.000 0.00
90.00000 187.460 16,871.40
0400 608-00350 CONCRETE SIDEWALK (COLORED) 636.750 636.750
sy 0.000 0.00
45.00000 636.750 28,653.75
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,852.500 3,852.500
LF 0.000 0.00
14.00000 3,852.500 53,935.00
0410 609-24003 GUTTER TYPE 2 (3 FOOT) 38.000 38.000
LF 0.000 0.00
20.00000 38.000 760.00
0415 609-24004 GUTTER TYPE 2 (4 FOOT) 30.000 30.000
LF 0.000 0.00
25.00000 30.000 750.00
0420 613-00200 *2 INCH ELECTRICAL CONDUIT 3,972.000 2,875.000
LF 1,097.000 13,712.50
12.50000 3,972.000 49,650.00
0425 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0430 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 14.000 14.000
EACH 0.000 0.00
7,000.00000 14.000 98,000.00
0435 613-40000 *CONCRETE FOUNDATION PAD 14.000 14.000
EACH 0.000 0.00
1,200.00000 14.000 16,800.00
0440 614-00011 SIGN PANEL (CLASS 1I) 104.250 104.250
SF 0.000 0.00

20.00000 104.250 2,085.00
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0445 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 189.000 189.000
LF 0.000 0.00
15.00000 189.000 2,835.00
0450 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
28.00000 0.000 0.00
0455 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
0460 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0465 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0470 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0475 627-00005 *EPOXY PAVEMENT MARKING 22.000 22.000
GAL 0.000 0.00
70.00000 22.000 1,540.00
0480 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 54.390 54.390
GAL 0.000 0.00
60.00000 54.390 3,263.40
0485 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 175.000 175.000
LINE)
SF 0.000 0.00
15.00000 175.000 2,625.00
0490 629-01005 SURVEY MONUMENT (TYPE 5) 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0495 630-00000 *FLAGGING 4,675.500 4,675.500
HOUR 0.000 0.00

23.00000 4,675.500 107,536.50
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0500 630-00007 *TRAFFIC CONTROL INSPECTION 82.000 82.000
DAY 0.000 0.00
80.00000 82.000 6,560.00
0505 630-00012 *TRAFFIC CONTROL MANAGEMENT 140.000 140.000
DAY 0.000 0.00
460.00000 140.000 64,400.00
0510 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 8.100
EACH 0.900 135.00
150.00000 9.000 1,350.00
0515 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800
EACH 0.200 40.00
200.00000 2.000 400.00
0520 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 58.500
EACH 6.500 364.00
56.00000 65.000 3,640.00
0525 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 28.800
EACH 3.200 224.00
70.00000 32.000 2,240.00
0530 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.500 32.50
65.00000 5.000 325.00
0535 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 699.000 629.100
SF 69.900 1,188.30
17.00000 699.000 11,883.00
0540 630-80360 *DRUM CHANNELIZING DEVICE 30.000 27.000
EACH 3.000 105.00
35.00000 30.000 1,050.00
0545 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000
EACH 1.000 45.00
45.00000 10.000 450.00
0550 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 9.000
EACH 1.000 45.00

45.00000 10.000 450.00
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0555 630-80380  *TRAFFIC CONE 250.000 225.000
EACH 25.000 150.00
6.00000 250.000 1,500.00
0560 700-70010  F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0565 700-70011  F/A PARTNERING 1,895.980 1,895.980
F A 0.000 0.00
1.00000 1,895.980 1,895.98
0570 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0575 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0580 700-70023  F/A ON-THE-JOB TRAINEE 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0585 700-70025  F/A QUALITY INCENTIVE PAYMENT 0.000 -8,260.490
F A 0.000 0.00
1.00000 -8,260.490 -8,260.49
0590 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0595 700-70082  F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 700-70380  F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0605 700-70589  F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0725 900-00012 *ADDED ITEM (FOOT)/ VIDEO SEWER LINE 1,693.000 1,693.000
LF 0.000 0.00
1.95000 1,693.000 3,301.35
0730 900-00012 *ADDED ITEM (FOOT)/ JET CLEAN SEWER MAIN 1,693.000 1,693.000
LF 0.000 0.00
0.98000 1,693.000 1,659.14
0735 900-00010 *ADDED ITEM (HOUR)/ 5.000 5.000
HOUR 0.000 0.00
150.00000 5.000 750.00
0740 208-00005 EROSION LOG 160.000 160.000
LF 0.000 0.00
7.13000 160.000 1,140.80
0745 900-00025 ADDED ITEM (WORK DAY)/ 42.000 41.000
WD 1.000 465.37
465.37000 42.000 19,545.54
0750 202-00155  REMOVAL OF WALL 123.000 123.000
LF 0.000 0.00
35.00000 123.000 4,305.00
0755 604-00510 INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0760 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0765 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR LINE ITEM 247.000 247.000
#8.
sy 0.000 0.00
2.30000 247.000 568.10
0770 900-00007  ADDED ITEM (EACH)/ MCR LINE ITEM #9 1.000 1.000
EACH 0.000 0.00
1,550.00000 1.000 1,550.00
0790 900-00006  ADDED ITEM (DOLLAR)/ -2,499.000 -2,499.000
DOL 0.000 0.00
1.00000 -2,499.000 -2,499.00
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0795 212-00050 SOD ADDED BY MCR LINE ITEM #10. 703.000 0.000
SF 703.000 1,616.90
2.30000 703.000 1,616.90
CAT 0200 CURRENT AMT 2,420,741.38 $ 24,445.82 % 2,354,055.89
CAT NO0201 IDAHO SPRINGS
0610 202-00031 REMOVAL OF FIRE HYDRANT 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0615 210-04010 *ADJUST MANHOLE 0.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0620 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0625 603-50004 4 INCH PLASTIC PIPE 1,510.000 1,510.000
LF 0.000 0.00
20.00000 1,510.000 30,200.00
0630 603-50008 8 INCH PLASTIC PIPE 2,723.800 2,723.800
LF 0.000 0.00
52.00000 2,723.800 141,637.60
0635 604-30010 MANHOLE SLAB BASE (10 FOOT) 8.000 8.000
EACH 0.000 0.00
2,600.00000 8.000 20,800.00
0640 613-40010 *LIGHT STANDARD FOUNDATION 14.000 13.000
EACH 0.000 0.00
1,200.00000 13.000 15,600.00
0645 619-00002 WATER SERVICE 62.000 62.000
EACH 0.000 0.00
1,500.00000 62.000 93,000.00
0650 619-00007 CONNECT TO EXISTING WATERLINE 6.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 IDAHO SPRINGS
0655 619-06080 8 INCH DUCTILE IRON PIPE 2,698.000 2,698.000
LF 0.000 0.00
46.00000 2,698.000 124,108.00
0660 619-75064 8 INCH GATE VALVE 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0665 619-78048 6 INCH FIRE HYDRANT 8.000 8.000
EACH 0.000 0.00
3,000.00000 8.000 24,000.00
0670 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0715 604-30005 MANHOLE SLAB BASE (5 FOOT) 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
0720 603-50006 6 INCH PLASTIC PIPE 160.500 160.500
LF 0.000 0.00
38.50000 160.500 6,179.25
0775 619-06060 6 INCH DUCTILE IRON PIPE MCR #2 LINE ITEM #1 75.000 75.000
LF 0.000 0.00
40.50000 75.000 3,037.50
0780 900-00007 ADDED ITEM (EACH)/ MANHOLE AND AIR VENT FOR NEW WATER 1.000 1.000
MAIN.
EACH 0.000 0.00
5,250.00000 1.000 5,250.00
CAT 0201 CURRENT AMT § 498,012.35 § 0.005s 496,812.35
CAT NO0202 CDPHE BIG 5 LINE
0675 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 508.790 508.790
TON 0.000 0.00
120.00000 508.790 61,054.80
0680 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
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PCN: 13506R-BID ESTIMATE RUN 03/16/2006
PROJECT: NH 0404-039 ESTIMATE NO: 0009 13:46:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 CDPHE BIG 5 LINE
0685 604-30015 MANHOLE SLAB BASE (15 FOOT) 0.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0690 619-50320 4 INCH PLASTIC PIPE 5,876.000 5,876.000
LF 0.000 0.00
28.00000 5,876.000 164,528.00
0695 619-76932 4 INCH BALL VALVE 12.000 12.000
EACH 0.000 0.00
650.00000 12.000 7,800.00
0785 604-30005 MANHOLE SLAB BASE (5 FOOT) ADDED TO CAT. 202 BY CMO 8.000 8.000
#16.
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
CAT 0202 CURRENT AMT $ 259,782.80 $ 0.00s 259,782.80
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0700 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0705 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0710 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT § 51,000.00 $ 0.008$ 51,000.00
PROJECT TOTAL CURRENT AMT $ 3,229,536.53 $ 24,445.82 3 3,161,651.04



